
From: Stephen Kehayes
To: Ray Basso; Butler, Elizabeth
Cc: Janine MacGregor
Subject: Fwd: FW: Sherwin
Date: Thursday, April 28, 2011 8:46:33 AM
Attachments: Fwd FW Sherwin.msg

I forgot to mention in my previous email that the schedule is contingent on securing NJ EIT funding by July.  It
looks like this will happen.
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Fwd: FW: Sherwin

		From

		Stephen Kehayes

		To

		Ray Basso

		Cc

		Janine MacGregor

		Recipients

		Basso.Ray@epamail.epa.gov; Janine.MacGregor@dep.state.nj.us



Elizabeth & Ray,
Attached is The Morris Companies remediation and construction schedule.  I'll share the Sherwin schedule once received.  Sherwin will be constructing the barrier system.  Ted Schwartz, the attorney for The Morris Companies, believes the barrier wall will be constructed this summer.

Steve

Stephen Kehayes
State of New Jersey
Department of Environmental Protection
Division of Responsible Party Site Remediation
Office of Brownfield Reuse
Mail Code 401-06
PO Box 420
Trenton, NJ 08625-0420

Office: (609) 777-0649
Fax: (609) 777-1914



FW: Sherwin.msg

FW: Sherwin


			From


			Theodore A. Schwartz


			To


			Stephen Kehayes


			Cc


			Mark Bava


			Recipients


			Stephen.Kehayes@dep.state.nj.us; mbava@morriscompanies.com





Steve-here is the construction schedule for Morris--please note that it is keyed into the interim loan closing occurring in July, 2011---from what I understand Sherwin will be starting the barrier wall beginning this summer ---however I don't speak for them --Gordon is the best person on that issue--Morris and Sherwin have arranged their respective work efforts so both projects can proceed at the same time



From: Raichle, Andrew W. [mailto:ARaichle@birdsall.com] 
Sent: Monday, April 25, 2011 11:55 AM
To: Theodore A. Schwartz; mbava@morriscompanies.com; lmeyers@wilentz.com
Subject: RE: Sherwin







 


 


Milestone


Date


Interim Note Closing


July, 2011


Commencement of Remediation


July, 2011


Commencement of Vertical Construction


May 2012


Completion of Remediation


December 2012


Completion of Construction


April 2013


Projected CO Date


June 2013


 


 


 


 


 


 


 


 





 


Andrew Raichle, P.E.


Sr. Vice President - Land &amp; Marine Engineering


Birdsall Services Group, Inc.


 


750 Vassar Ave.


Lakewood, NJ  08701


P:  732-961-2162 x5030  |  F:  732-961-2163


ARaichle@birdsall.com


www.birdsall.com


-----Original Message-----



From: Theodore A. Schwartz [mailto:TSchwartz@scarincihollenbeck.com] 
Sent: Monday, April 25, 2011 11:34 AM
To: Raichle, Andrew W.; mbava@morriscompanies.com; lmeyers@wilentz.com
Subject: Sherwin


 


Andy are you sending  revised construction schedule so I can send to Howard. Thanks


lister construction schedule_04_25_11.pdf






ID Task Name
1 LISTER AVENUE REDEVELOPMENT




2 CONSTRUCTION SCHEDULE




3 Financing




4 Interim Note Closing




5 Remediation




6 Procurement




7 Construction




8 Construction




9 Procurement




10 Demolition




11 Foundation Pile Driving




12 Bulkhead Installation




13 Site Work




14 Vertical Construction




15 Closeout / Punchlist / CO Issuance
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Summary




Project Summary




External Tasks




External Milestone




Deadline




Page 1




Project: Engineering
Date: Mon 4/25/11

















